Internal Memo

To: D. Liddle
From: W. Shultz

Subject: MESA & TOOLS JULY STATUS
Date: July 20, 1977

Tools
The Program Librarian and Development Environment are on schedule. They will be turned over to SD El Segundo for limited testing the first week in August. The performance monitor issue (microcode) still has not been resolved.

Mesa
The Mesa 3.0 Development Work Plan was approved and released June 30. The Mesa 3.0 Release Definition was released July 11 and approved July 20. Mesa 3.0 (the new binder, etc.) is scheduled to be available for alpha testing on August 15.

Support
The support area still lacks staff. Some planning is proceeding.

c: S. Wallace
   J. Weaver
   J. Wick