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Software Product Description

PRODUCT NAME: PCS-11, version 1, Project Control System SPD 14.45.1

DESCRIPTION:

PCS-11 is a project control system that analyzes
critical path or procedure networks and generates a
number of resource, cost, and critical path reports.
PCS-11 executes under an RSX-11M, RSX-11D or
IAS operating system.

PCS-11 can process data for any critical path net-
work developed with an 1J, CPM, or precedence
technique. The fixed format input can be entered on
a variety of media. The system includes a terminal-
oriented editor for input from a CRT or hard-copy
terminal.

PCS-11 has the following features:

The time required to perform a work item can be
expressed in seven different time units

Seven different days can be designated as the
“starting day” of the work week associated with
each work item

The work week of each work item can consist of
from one to seven days

Any one of three distinct ‘‘calendars’’ can be used
for each work item

The "actual dates’ can be specified for each work
item

One of five types of ‘“scheduled’” dates can be
specified for the start and completion of each work
item .

Two ‘‘early” and two "late’” dates can be com-
puted for each work item

Two types of duration can be specified for each
work item

Two types of per cent complete can be specified
for each work item

Two kinds of “‘float” can be computed for each
work item

Three different kinds of codes can be specified
that the system is to associate with each work item
Three kinds of cost can be specified for each work
item

An “1J/CPM” or a ‘‘precedence’ network can be
accepted for processing
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+ An 1J/CPM network is internally converted into a
precedence network for processing purposes

Three different relationships can be specified be-
tween any two work items when using precedence
input

+ Loops are detected and identified

- A time delay can be specified that becomes an in-
trinsic part of the relationship between two work
items

+ All network calculations are based primarily on
three calculation dates

+ The specification of 240 “‘milestones’ is possible

+ Fourteen different types of output reports can be
produced on request:

1. four different kinds of system runs can be spec-
ified, and

2. a network can extend over a period of 2911 cal-
endar days, that is, slightly less than eight years

MINIMUM HARDWARE REQUIRED:

Any valid RSX-11M, RSX-11D or |AS operating sys-
tem configuration with:

- at least one RK05-J disk that can be dedicated for
PCS-11 data files

- a 32K word user task partition

OPTIONAL HARDWARE SUPPORTED:

Supports any mass storage, unit record or terminal
device supported by the prerequisite software.

PREREQUISITE SOFTWARE:

One of the following operating systems:
- RSX-11M, Version 2.0 or later

+ RSX-11D, Version 6B or later

- |AS, Version 1.0 or later

And one of the following language processors:
+ FORTRAN 1V, Version 1C or later or
+ FORTRAN IV-PLUS, Version 2 or later

OPTIONAL SOFTWARE SUPPORTED:
None
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TRAINING CREDITS:
None

SUPPORT CATEGORY:

C — Software Support will be provided as listed in
the Software Support Categories Addendum to this
SPD.

UPDATE POLICY:
No updates are planned for this product.

ORDERING INFORMATION:

This software is furnished under a license for use on
a single CPU and can be copied and modified (with
inclusion of DIGITAL’s copyright notice) only for use
on such CPU, except as may otherwise be provided
in writing by DIGITAL.

Source and/or listing options are only available after
a source license agreement is in effect.

The following key (D, E) represents the distribution
media for the product and must be specified at the
end of the “Q” number, i.e., QPA20-YD = sources
and binaries on 9-track magnetic tape.

D = 9-track Magnetic Tape
E = RKO05 Disk

Standard Options

QPA20 -Y— Single-use license, source license,
sources, no support services (media:
D, E)

ADDITIONAL SERVICES:
None

D14.45.1

SPD 14.45.1



